

# J. C. ORR & SON, Inc.

Since 1882 BUILDERS

438 Seventh Avenue • P.O. Box 1152 • Altoona, PA 16603  
Office: (814) 944-8112 • Fax: (814) 944-5340  
www.jcorrpa.com

April 23, 2024

QUAD 3  
37 NORTH WASHINGTON STREET  
WILKES-BARRE, PA 18701

ATTN: DIANE MOLEND

RE: ROCK BUTLER MIDDLE SCHOOL  
PHASE 2 RENOVATIONS  
WELLSBORO, PA  
COR #006                      JOB #23-116


Our cost is **\$7,848.75** to paint the walls that were damaged during the Abatement process.

A cost breakdown is shown below.

Steve Cruttenden Painting	\$	6,825.00
	\$	6,825.00
O & P 15%	\$	1,023.75
Total COR	\$	7,848.75

Please issue a formal change order for this work.

Sincerely,



Joseph H Orr III

mes  
Enclosure  
cc:        Job  
            CO File

CUSTOMER STATEMENT / INVOICE

Steve Cruttenden  
Interior and Exterior  
Painting and Wallpapering

12 SMITH ROAD, MIDDLEBURY CTR., PA 16935  
570-376-2066 HOME 570-439-2623 CELL

SOLD TO: J C ORR & Sons

DATE: 1/30/24

ADDRESS:

Public L Butler Middle School  
Wellsboro Pa 16901

TERMS: INVOICE / STATEMENT DUE ON RECEIPT

LABOR COST -

MATERIAL COST -

} 6825.00

MATERIAL LIST :

EXTRA LABOR -

EXTRA MATERIALS -

TOTAL LABOR -

MATERIALS -

EXTRA LABOR -

EXTRA MATERIALS -

GRAND TOTAL - 6825.00

Work to be Done  
Priming + Painting 2 coats  
on Brick + Tile surfaces  
in the 7<sup>th</sup> + 8<sup>th</sup> grade  
Hallways.

This is for the extra material  
time and labor for painting  
unfinished surfaces in 7<sup>th</sup> +  
8<sup>th</sup> grade Hallways

SIGNATURE

CUSTOMER SIGNATURE

DATE

1/30/24