

J. C. ORR & SON, Inc.

Since 1882

BUILDERS

438 Seventh Avenue • P.O. Box 1152 • Altoona, PA 16603
Office: (814) 944-8112 • Fax: (814) 944-5340
www.jcorrpa.com

April 23, 2024

QUAD 3
37 NORTH WASHINGTON STREET
WILKES-BARRE, PA 18701

ATTN: DIANE MOLEND

RE: ROCK BUTLER MIDDLE SCHOOL
PHASE 2 RENOVATIONS
WELLSBORO, PA
COR #008 JOB #23-116


Our cost is **\$871.13** to provide additional painting in the
Band Rooms 110A & 110B.

A cost breakdown is shown below.

Steve Cruttenden Painting	\$	<u>750.00</u>
	\$	750.00
O & P 15%	\$	<u>112.50</u>
	\$	862.50
Bond 1%	\$	<u>8.63</u>
Total COR	\$	871.13

Please issue a formal change order for this work.

Sincerely,



Joseph H Orr III

mes

Enclosure

cc: Job
CO File

CUSTOMER STATEMENT / INVOICE

Steve Cruttenden
Interior and Exterior
Painting and Wallpapering

12 SMITH ROAD, MIDDLEBURY CTR., PA 16935
570-376-2066 HOME 570-439-2623 CELL

SOLD TO: JC ORR + Sons

DATE: 3/12/24

ADDRESS: Rock & Dettler Middle Sch
Wellsboro Pa 16901

LABOR COST - } 750.00

TERMS: INVOICE / STATEMENT DUE ON RECEIPT

MATERIAL COST -

MATERIAL LIST :

EXTRA LABOR -

Extras

EXTRA MATERIALS -

Ben D Room Storage

TOTAL LABOR -

Room 110 A + 110 B

MATERIALS -

EXTRA LABOR -

EXTRA MATERIALS -

GRAND TOTAL - 750.00

SIGNATURE 

CUSTOMER SIGNATURE

DATE